Rpt-ID: RCPESPRJ Georgia Date: 11/10/2014
User: krender Department of Transportation Page 1 of 7

Estimate Summary By Project
Contract ID: B14698-13-000-0 Estimate Number: 0006 Pay Period: 10/01/2014

to 10/31/2014

Contract Location: Time Allowed: 847  Days
TWO BRIDGES AND APPROACHES ON SOUTH HERNDON F Elapsed Calender Days: 269 Days
Percent Time: 31.76
District: 2 Area: 03
Contractor:
SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let: 12/13/2013
P. 0. BOX 50157 Date Awarded: 12/27/2013
Date Contract Executed: 02/05/2014
Date Notice to Proceed: 02/05/2014
ALBANY GA 31703-0157 Date Work Began: 02/24/2014
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/31/2016
Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA
Current Contract Amount $4,948,884.27 Counties:
Original Contract Amount $4,922,274.20 Jenkins
Funds Available $3,590,005.30
Percent Complete 20.08%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
231150- $1,123,025.33 $1,096,415.26 $1,083,770.13  3.50% $255.20
231152- $3,825,858.94 $3,825,858.94 $2,506,235.17] 34.49% $704,010.79

Chief Engineer
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Contract ID: B14698-13-000-0 Estimate Number: 0006 Pay Period: 10/01/2014
to 10/31/2014

Project Number: 231150- SOUTH HERNDON RD (CR 191) - BRIDGE REPLAC

Federal State Project Number: BRSLB-1320-00(003)

Total to Date Prev to Date This Estimate
Participating $31,404.16 $31,200.00 $204.16
Non-Participating $7,851.04 $7,800.00 $51.04
Total Earnings $39,255.20 $39,000.00 $255.20
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $39,255.20 $39,000.00 $255.20
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $39,255.20 $39,000.00
$255.20

Total Payable:
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Contract ID: B14698-13-000-0 Estimate Number: 0006 Pay Period: 10/01/2014
to 10/31/2014

Project Number: 231152- SOUTH HERNDON RD (CR 191) - BRIDGE REPLAC

Federal State Project Number: BRSLB-1320-00(004)

Total to Date Prev to Date This Estimate
Participating $763,517.10 $492,490.38 $271,026.72
Non-Participating $190,879.29 $123,122.60 $67,756.69
Total Earnings $954,396.39 $615,612.98 $338,783.41
Stockpiled Materials $365,227.38 $0.00 $365,227.38
Gross Earnings $1,319,623.77 $615,612.98 $704,010.79
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $1,319,623.77 $615,612.98
$704,010.79

Total Payable:
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Contract ID: B14698-13-000-0 Estimate Number: 0006

Date: 11/10/2014
Page 4 of 7

Pay Period: 10/01/2014
to 10/31/2014

Project Number 231150-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0315 158-1000 TRAINING HOURS HR 1,000.000 .000
0.800 319.000
319.000 $255.20 $255.20
Category Amount: $255.20 $255.20
Project Total Amount: $255.20 $39,255.20
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Contract ID:

B14698-13-000-0 Estimate Number: 0006

Date: 11/10/2014

Page 5 of 7

Pay Period:

10/01/2014

to 10/31/2014

Project Number 231152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 373
5700.000 .038
41 $216.60 $2,342.70
BRSLB-1320-00(004)
0065 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 40.000 .000
27.720 30.700
30.700 $851.00 $851.00
0079 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 S EA 2.000 .000
541.980 1.000
1.000 $541.98 $541.98
0110 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 3,520.000 3,311.000
1.700 83.000
3,394.000 $141.10 $5,769.80
0175 167-1500 WATER QUALITY INSPECTIONS MO 12.000 4.000
1200.000 1.000
5.000 $1,200.00 $6,000.00
Category Amount: $2,950.68 $15,505.48
Category Number: 0020 TEMPORARY EROSIOIN CONTROL
0185 171-0030 TEMPORARY SILT FENCE, TYPE C LF 11,000.000 5,924.250
2.800 298.500
6,222.750 $835.80 $17,423.70
Category Amount: $835.80 $17,423.70
Category Number: 0050 BRIDGES
0286 211-0300 BRIDGE EXCAVATION, STREAM CROSSING CcYy 330.000 54.456
40.000 235.286
289.742 $9,411.44 $11,589.68
0291 500-3002 CLASS AA CONCRETE CcYy 394.000 29.420
800.000 208.137
237.557 $166,509.60 $190,045.60
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Pay Period: 10/01/2014
to 10/31/2014

Project Number 231152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 BRIDGES
0292 507-9031 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF 3,812.000 .000
207.000 .000
.000 $.00 $0.00
1(152)
0293 511-1000 BAR REINF STEEL LB 71,478.000 6,303.000
0.950 38,146.000
44,449.000 $36,238.70 $42,226.55
0296 520-2220 PILING, PSC, 20 IN SQ LF 2,230.000 215.200
70.000 986.960
1,202.160 $69,087.20 $84,151.20
0297 520-3214 TEST PILE, PSC, 14 IN SQ EA 1.000 .000
5800.000 1.000
1.000 $5,800.00 $5,800.00
0298 520-3220 TEST PILE, PSC, 20 IN SQ EA 2.000 .000
7000.000 2.000
2.000 $14,000.00 $14,000.00
0299 520-5000 PILOT HOLES LF 221.000 265.600
75.000 .000
265.600 $.00 $19,920.00
0300 525-1000 COFFERDAM EA 2.000 .750
17500.000 1.250
2.000 $21,875.00 $35,000.00
Category Amount: $322,921.94 $402,733.03
Category Number: (0010 ROADWAY
0302 455-1000 FILTER FABRIC FOR EMBANKMENT STABILIZATI SY 1,550.000 .000
7.000 955.222
955.222 $6,686.55 $6,686.55
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Contract ID: B14698-13-000-0 Estimate Number: 0006

Date: 11/10/2014
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Pay Period: 10/01/2014
to 10/31/2014

Project Number 231152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0310 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 64.000 .000
33.200 60.200
60.200 $1,998.64 $1,998.64
0315 550-3318 SAFETY END SECTION 18 IN, STORM DRAIN, 4:1EA 2.000 .000
565.100 2.000
2.000 $1,130.20 $1,130.20
Category Amount: $9,815.39 $9,815.39
Category Number: (0050 BRIDGES
9050 520-2220 PILING, PSC, 20 IN SQ LF .000 .000
52.500 43.040
43.040 $2,259.60 $2,259.60
PILING IN PLACE, CUT-OFF, PSC, 20 IN. SQ
Category Amount: $2,259.60 $2,259.60
Project Total Amount: $338,783.41 $954,396.39



